

## 2019-2022 STIP/CHIP Development Timeline

(Revised December 2017)

State & Federal Fund Forecast	November - December
Inflation Forecast	November - December
STIP Funding Guidance (TPIC)	October - November
STIP Funding Guidance (distributed to Districts)	December
2018-2021 ATIP Template Sent to the Districts	January
CHIP Guidance (TPIC)	January 18, 2018
CHIP Guidance (distributed to Districts)	Late January
ATIP Development	December - February
Specialty Offices Send Draft Projects to Districts	February 1, 2018
STIP Year 4 SPP/DRMP Annual Balancing Meeting	February Ops meeting
ATIP Public Review/Comment	February - July
Specialty Offices Send Final Projects to Districts	April 1, 2018
Draft ATIP due to OTSM	April 16, 2018
Draft District CHIP Project Lists due to OTSM	May 11, 2018
CHIP SPP/DRMP Annual Balancing Meeting	May Ops meeting
Impact of Draft STIP investments on MnSHIP Outcomes (TPIC)	May
Draft STIP Public Review/Comment (State Register)	May - June
Draft District CHIPs Released for Public Outreach/Comment	Early to Mid-June
Impact of Draft CHIP investments on MnSHIP Outcome (TPIC)	June 21, 2018
Final ATIP due to OTSM (July)	July 6, 2018
Development of Final STIP	July - September
MnDOT Approves Final STIP (TPIC)	August
Final District CHIP Project Lists due to OTSM (August)	August 17, 2018
Completion of Final Statewide CHIP and District Plans (TPIC)	September 20, 2018
STIP Submitted to FHWA	September 30
Provide Beginning SRC Budget to Districts (Monthly SRC Reports due to Districts by the 15 <sup>th</sup> of each month)	November - December
FHWA Review/Approval of STIP	October - November