

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
1810-108	Landscaping along new Hwy 371 From Pequot Lakes to Jenkins	ATP 3-Non Urban Area	ADMINISTRATIVE	8/10/2018	8/13/2018	\$500,000	\$300,000	Change to project limits/termini greater than 0.3 miles in any direction, Split an existing project into two or more projects, within the original planned location with no change to total estimated project costs or change to fiscal year., Project was split into 2 SP's
1810-110	Landscaping from Nisswa to Pequot Lakes	ATP 3-Non Urban Area	ADMINISTRATIVE	8/10/2018	8/13/2018	\$0	\$200,000	New Project split from 1810-108
118-080-063	DULUTH PORT AUTHORITY INTERMODAL TERMINAL ON THE CLURE PUBLIC TERMINAL, EXTEND FREIGHT RAIL TRACKS, CONCRETE PAVING OF TERMINAL SPACE, STORM WATER MANAGEMENT, GATE, FENCING AND LIGHTING.	Duluth-Superior MIC	ADMINISTRATIVE	8/6/2018	8/6/2018	\$2,370,281	\$2,375,000	Technical correction to project using FHWA funds
086-619-034	WRIGHT COUNTY CSAH 19, FROM LAMPLIGHT DR TO N OF 70TH ST IN ALBERTVILLE, EXTEND MULTILANE ROADWAY	ATP 3-Twin Cities MPO	ADMINISTRATIVE	8/3/2018	8/7/2018	\$5,000,000	\$5,000,000	Change to STIP year. Project advanced or deferred within 4 year STIP with no change to scope. The county moved this project into FY 2019, with a payback in 2020.
137-138-001	Construct sidewalk, improve pedestrian crossings and add signals, in Mankato along Warren St from Balcerzak Dr to Stadium Rd,	Mankato/N. Mankato APO	ADMINISTRATIVE	8/3/2018	8/3/2018	\$663,389	\$665,839	Move project into FY19
4109-29	Resurface from Ivanhoe to Canby	ATP 8-Non Urban Area	ADMINISTRATIVE	8/1/2018	8/1/2018	\$4,700,000	\$3,255,000	The cost decreased from \$4.9M to \$3.25M. Savings will be used on a future project yet to be identified.
091-591-018	CONSTRUCT 1.1 MILES OF SIDEWALK IN VINELAND ALONG OODENA DRIVE AND VIRGO ROAD AROUND MILLE LACS BAND OF OJIBWE FACILITIES	ATP 3-Non Urban Area	ADMINISTRATIVE	7/27/2018	7/30/2018	\$300,050	\$300,050	Change to STIP year from 2018 to 2019. No change in scope.

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
222-104-002	MONTICELLO MSAS 104, 7TH ST TO CHELSEA RD W IN MONTICELLO, CONSTRUCT FALLON AVE BRIDGE OVER I-94 (BRIDGE NO. 86821), INCLUDES ROUNDABOUTS AT CHELSEA RD, 7TH ST, WASHINGTON ST, LIGHTING, ADA IMPROVEMENTS, MULTI-USE TRAIL AND RECONSTRUCT 7TH ST FROM NEW FALLON AVE ALIGNMENT TO WASHINGTON ST	ATP 3-Non Urban Area	ADMINISTRATIVE	7/30/2018	7/30/2018	\$5,998,431	\$5,815,732	SP NUMBER CHANGE AND TECHNICAL CHANGE TO THE DESCRIPTION INCLUDES ADDING THE BRIDGE NUMBER, LIGHTING, ADA, MULTI-USE TRAIL, AND TIED TO SP 8680-181. THESE ELEMENTS HAVE BEEN IN THE ORIGINAL SCOPE OF WORK.
8816-2859	Provide training on the principals of job costing for certified small businesses that will shift their focus from how much they are being paid to knowing wheter they are making a profit	ATP C-District C	ADMINISTRATIVE	7/26/2018	7/30/2018	\$758,039	\$230,639	The earlier Formal Amendment 18-00.20 contained a typo in the funding shown as Local Match, which actually represents a FHWA Special Allocation, DBE 2018 Work Plan Z480. The funding amount is corrected herein from \$586,000 to \$58,600, the actual amount of the special allocation.
8825-558	Metro Districtwide pond restoration and clean out	Metropolitan Council	ADMINISTRATIVE	7/25/2018	7/25/2018	\$1,917,259	\$1,917,259	Converting a federally funded project with a 100% state funded project with no change to scope or cost.
062-649-040	Reconstruct I-694/rice Street interchange from .11 miles South of Owasso boulevard/country drive to .11 miles North of County Road East/ Vадnais Boulevard in Shoreview, Vадnais heights, and Little Canada	Metropolitan Council	ADMINISTRATIVE	7/25/2018	7/25/2018	\$20,000,000	\$21,000,000	Add or remove Advance Construction funding, Change to STIP year. Project advanced or deferred within 4 year STIP with no change to scope.
089-595-005	2017/2018 Ferry Boat Allocation	ATP C-District C	ADMINISTRATIVE	7/19/2018	7/23/2018	\$300,000	\$1,557,059	The project costs increased for this project that receives direct allocation per notice from MnDOT's State Aid Office. Fiscal constraint does not apply.
089-595-006	2019 Ferry Boat Allocation	ATP C-District C	ADMINISTRATIVE	7/19/2018	7/23/2018	\$212,500	\$1,440,000	The project costs increased for this project that receives direct allocation per notice from MnDOT's State Aid Office. Fiscal constraint does not apply.
091-591-018	CONSTRUCT 1.1 MILES OF SIDEWALK IN VINELAND ALONG OODENA DRIVE AND VIRGO ROAD AROUND MILLE LACS BAND OF OJIBWE FACILITIES	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$300,050	\$300,050	Advanced project from 2020 to SFY2018. Total project cost remained the same.

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
222-104-002	MONTICELLO MSAS 104, 7TH ST TO CHELSEA RD W IN MONTICELLO, CONSTRUCT FALLON AVE BRIDGE OVER I-94, INCLUDES ROUNDABOUTS AT CHELSEA RD, 7TH ST, WASHINGTON ST. AND RECONSTRUCT 7TH ST FROM NEW FALLON AVE ALIGNMENT TO WASHINGTON ST	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$5,998,431	\$3,487,969	Project cost decreased and updated let date.
8680-181	NEW BRIDGE OVER I-94 IN MONTICELLO	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$0	\$2,295,823	New Project.
071-090-003	CONSTRUCT MISSING SEGMENTS OF BIKE/PED TRAIL CONNECTING GREAT NORTHERN TRAIL TO MARK PARK IN PRINCETON	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$1,055,400	\$1,055,400	Project deferred from 2020 to 2019. Total project cost remained the same.
073-650-010	STEARNS CSAH 50, FROM .6 MI N OF CSAH 2 TO CR 159, BITUMINOUS RECLAMATION AND RESURFACING	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$2,995,038	\$2,995,038	Federal funds increased which will be covered by dropping SP 080-620-009.
080-620-009	WADENA COUNTY CSAH 20, FROM WADENA CITY LIMITS TO US 71, MILL AND OVERLAY - DELETED	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$732,188	\$0	Project dropped.
086-090-007	PAVE AGGRETATE TRAIL ALONG WRIGHT COUNTY CSAH 12 FROM BUFFALO CITY LIMITS TO MONTROSE CITY LIMITS	ATP 3-Non Urban Area	ADMINISTRATIVE	7/13/2018	7/16/2018	\$371,100	\$371,100	Project fiscal year from 2020 to 2018
TRF-0016-18C	SECTION 5307: BUS SUPPORT EQUIPMENT/FACILITY REHABILITATION	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$300,000	\$300,000	Technical correction to a project using FTA funds, Provided clearer project description.
TRF-0016-18D	DULUTH TRANSIT AUTHORITY; SECT 5307: PREVENTATIVE MAINTENANCE	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$1,000,000	\$1,250,000	Technical correction to a project using FTA funds, Change Type of Funds to FTA, add
TRF-0016-18F	SECTION 5307: ADMIN/MAINT FACILITY ROOF REHABILITATION	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$400,000	\$300,000	Technical correction to a project using FTA funds, Provided clearer project description. Reduce budget to reflect the cost of the planned project scope.
TRF-0016-18H	SECTION 5307: BUS STOP/STATION/TERMINAL UPDATES	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$50,000	\$50,000	Technical correction to a project using FTA funds, Provided clearer project description.
TRF-0016-18I	DULUTH TRANSIT AUTHORITY; SECT 5307: DULUTH TRANSIT CAPITAL - DELETED	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$50,000	\$0	Project dropped.

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
TRF-0016-18J	DULUTH TRANSIT AUTHORITY; SECT 5307: DULUTH TRANSIT CAPITAL (SUPERIOR STREET IMPROVEMENTS) - DELETED	Duluth-Superior MIC	ADMINISTRATIVE	7/11/2018	7/12/2018	\$400,000	\$0	Project dropped.
44-00105	CP RR, UPGRADE EXISTING SIGNAL EQUIPMENT AT CSAH 25, JEFFERSON AVE, MAHNOMEN, MAHNOMEN COUNTY	ATP 4-Non Urban Area	ADMINISTRATIVE	7/11/2018	7/11/2018	\$0	\$295,000	New Project.
56-00136	CP RR, INSTALL GATES AT CSAH 61, TOWNSHIP OF LEAF LAKE, OTTER TAIL COUNTY	ATP 4-Non Urban Area	ADMINISTRATIVE	7/11/2018	7/11/2018	\$0	\$250,000	New Project.
0120-24	RESURFACE HIGHWAY AND REPLACE BRIDGE FROM EAST JUNCTION STATE HIGHWAY 65 IN MCGREGOR TO WEST JUNCTION OF STATE HIGHWAY 65	ATP 3-Non Urban Area	ADMINISTRATIVE	7/6/2018	7/6/2018	\$5,400,000	\$3,423,275	Project advanced from 2019 to 2018 and cost decreased.
137-138-001	CONSTRUCT SIDEWALK, IMPROVE PEDESTRIAN CROSSINGS AND ADD SIGNALS	Mankato/N. Mankato APO	ADMINISTRATIVE	7/5/2018	7/6/2018	\$721,485	\$663,389	Add or remove Advance Construction funding and total project cost decreased.
071-608-022	SHERBURNE CSAH 8, FROM MN 24 TO US 10 IN BECKER, RECONDITIONING INCLUDING CONSTRUCTION ENGINEERING	ATP 3-Non Urban Area	ADMINISTRATIVE	6/29/2018	6/29/2018	\$6,080,000	\$3,975,654	Project cost decreased and updated let date.
118-090-019	CROSS CITY TRAIL, FROM DULUTH ZOO TO MUNGER TRAIL, CONSTRUCT TRAIL, REHAB 2 BRIDGE	Duluth-Superior MIC	ADMINISTRATIVE	6/25/2018	6/28/2018	\$534,400	\$534,400	Updated project description and deferred project from fiscal year 2018 to 2019.
071-608-022	SHERBURNE CSAH 8, FROM MN 24 TO US 10 IN BECKER, RECONDITIONING INCLUDING CONSTRUCTION ENGINEERING	ATP 3-Non Urban Area	ADMINISTRATIVE	6/25/2018	6/25/2018	\$6,080,000	\$6,080,000	Technical correction to project description. The project scope and cost remain the same.
8825-558	METRO DISTRICTWIDE POND RESTORATION AND CLEAN OUT	Metropolitan Council	ADMINISTRATIVE	6/25/2018	6/25/2018	\$1,917,259	\$1,917,259	change from NHPP to STP federal funds.
TRS-0048-18TA	ST. CLOUD MTC; PURCHASE MOBILE FARE COLLECTION EQUIPMENT	St. Cloud ATP	ADMINISTRATIVE	6/18/2018	6/19/2018	\$350,000	\$150,000	This project has decreased in funding from the original \$300,000 to \$150,000.
8825-658	DISTRICT WIDE INSTALLING DYNAMIC MESSAGE SIGNS - TIED LET GROUP 10055	Metropolitan Council	ADMINISTRATIVE	6/18/2018	6/18/2018	\$1,450,000	\$1,750,000	Technical correction to project description and cost increased.
TRF-9503-18	SECT 5310: WACOSA; PURCHASE ONE (1) REPLACEMENT LESS THAN 30 FT. BUS (CLASS 300)	St. Cloud ATP	ADMINISTRATIVE	6/13/2018	6/15/2018	\$0	\$81,000	Identified new project from a setaside.
TRF-9503-18A	SECT 5310: WACOSA; PURCHASE ONE (1) EXPANSION LESS THAN 30 FT. BUS (CLASS 400)	St. Cloud ATP	ADMINISTRATIVE	6/13/2018	6/15/2018	\$0	\$81,000	Identified new project from a setaside.

**Approved 2018-2021 STIP  
Adminstrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
8823-338	DISTRICTWIDE MILL AND OVERLAY	ATP 3-Non Urban Area	ADMINISTRATIVE	6/14/2018	6/14/2018	\$0	\$2,900,000	New Project.
8823-339	DISTRICTWIDE MICROSURFACING AND SEALCOAT	ATP 3-Non Urban Area	ADMINISTRATIVE	6/14/2018	6/14/2018	\$0	\$1,500,000	New Project.
8823-340	DISTRICTWIDE IDIQ PROJECT, CULVERT LINING	ATP 3-Non Urban Area	ADMINISTRATIVE	6/14/2018	6/14/2018	\$0	\$500,000	New Project.
TRF-0087-18	BUY NEW UDAC, INC BUSES	Duluth-Superior MIC	ADMINISTRATIVE	6/14/2018	6/14/2018	\$0	\$162,000	New FTA Project. Funding comes from Setaside SP
6928-28	RESURFACE THE HIGHWAY IN VARIOUS LOCATIONS NEAR FLOODWOOD IN ST. LOUIS COUNTY	ATP 1-Non Urban Area	ADMINISTRATIVE	6/12/2018	6/12/2018	\$10,000,000	\$8,500,000	Technical correction to description and cost decreased.
030-610-014	ISANTI CSAH 10, FROM 0.3 MI N OF SOUTH JCT OF CSAH 5, 1 MILE WEST OF ISANTI, TO MN 95, BITUMINOUS OVERLAY	ATP 3-Non Urban Area	ADMINISTRATIVE	6/5/2018	6/12/2018	\$854,500	\$854,500	Advanced project from 2020 to 2018. Total project cost remained the same.
088-070-065	2019 STATEWIDE COUNTY ROAD SAFETY PLAN UPDATE - YEAR 3, VARIOUS COUNTIES	ATP C-District C	ADMINISTRATIVE	6/7/2018	6/8/2018	\$1,250,000	\$918,750	Project description changed, fiscal year changed from 2020 to 2019 and project cost decreased.
8816-2547	2019 TOWARD ZERO DEATH REGIONAL COORDINATOR POSITIONS	ATP C-District C	ADMINISTRATIVE	6/7/2018	6/8/2018	\$485,000	\$750,000	Cost increased.
TRF-0051-19	SECT 5310: SCOTT COUNTY; MOBILITY MANAGEMENT	ATP C-District C	ADMINISTRATIVE	6/5/2018	6/6/2018	\$420,000	\$420,000	Project advanced from 19 to 18. The project will be funded with existing FFY 2016 and FFY 2017 FTA Section 5310 appropriations.
TRF-9056-19	SECT 5310: NEWTRAX; MOBILITY MANAGEMENT	ATP C-District C	ADMINISTRATIVE	6/5/2018	6/6/2018	\$200,000	\$200,000	Project advanced from 19 to 18. The project will be funded with existing FFY 2016 and FFY 2017 FTA Section 5310 appropriations.
TRF-9117-19	SECT 5310: DAKOTA COUNTY; MOBILITY MANAGEMENT	ATP C-District C	ADMINISTRATIVE	6/5/2018	6/6/2018	\$300,000	\$300,000	Project advanced from 19 to 18. The project will be funded with existing FFY 2016 and FFY 2017 FTA Section 5310 appropriations.
070-596-013	US169, 0.6 MI N OF MN41 (CHESTNUT BLVD)/CSAH 78 TO 0.5 MI S OF CSAH 14 - CONSTRUCT INTERCHANGE AND FRONTAGE ROADS, CONSTRUCT BRIDGES 70046, 70047, 70048, REPLACE OLD BRIDGE 8829 WITH NEW BRIDGE 70X04, REPLACE CULVERT WITH NEW BOX CULVERT	Metropolitan Council	ADMINISTRATIVE	6/6/2018	6/6/2018	\$54,467,645	\$54,467,645	Technical correction to project description. The project scope and cost remain the same.

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
019-626-024	CSAH 26 AT MN 3 IN INVER GROVE HEIGHTS-RECONSTRUCT INTERSECTION AS URBAN ROUNDABOUT	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$2,650,000	\$3,528,704	Cost increased.
019-643-007	CSAH 43, AT LONE OAK RD (CSAH 26) IN EAGAN-CONSTRUCT EXCLUSIVE DUAL LEFT TURN LANES ON NB AND SB APPROACHES, CONSTRUCT EXCLUSIVE RIGHT TURN LANE ON SB APPROACH, CONSTRUCT SIGNAL	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$2,650,000	\$3,379,819	Cost increased.
TRF-9127-18	WASHINGTON COUNTY MOBILITY MANAGEMENT	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$100,000	Identified new project from a setaside.
TRF-1703-18	PURCHASE BUS FOR ACHIEVE SERVICE INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$142,000	Identified new project from a setaside.
TRF-0027-18	PURCHASE 1 BUS FOR EASTSIDE NEIGHBORHOOD SERVICES, INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$81,000	Identified new project from a setaside.
TRF-9132-18	PURCHASE 2 EXPANSION BUSES FOR TSE INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$162,000	Identified new project from a setaside.
TRF-0011-18	PURCHASE 2 BUSES FOR LIFE WORKS SERVICES, INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$162,000	Identified new project from a setaside.
TRF-0260-18	PURCHASE 2 BUSES FOR MIDWEST SPECIAL SERVICES	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$162,000	Identified new project from a setaside.
TRF-0836-18	PURCHASE 3 BUSES FOR NORTHEAST CONTEMPORARY SERVICES INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$243,000	Identified new project from a setaside.
TRF-0890-18	PURCHASE 2 BUSES AND ONE EXPANSION BUS FOR PROACT INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$354,000	Identified new project from a setaside.
TRF-9056-18A	PURCHASE 6 BUSES FOR NEWTRAX INC	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$453,000	Identified new project from a setaside.
TRF-1767-18	PURCHASE 6 BUSES AND 2 EXPANSION BUSES FOR RISE INC.	Metropolitan Council	ADMINISTRATIVE	5/31/2018	6/5/2018	\$0	\$486,000	Identified new project from a setaside.
8825-658	DISTRICT WIDE INSTALLING DYNAMIC MESSAGE SIGNS - TIED LET GROUP 10055	Metropolitan Council	ADMINISTRATIVE	5/29/2018	5/29/2018	\$1,450,000	\$1,450,000	Technical correction to the project description. Cost remained unchanged.
27-00324	REPLACE RAIL ROAD CROSSING SIGNAL AT BROADWAY ST IN OSSEO	Metropolitan Council	ADMINISTRATIVE	5/29/2018	5/29/2018	\$235,191	\$235,191	Project advanced from fiscal year 2019 to 2018.
8827-306	INTERSECTION LIGHTING IN COTTONWOOD COUNTY	ATP 7-Non Urban Area	ADMINISTRATIVE	5/21/2018	5/21/2018	\$0	\$260,000	New Project.

**Approved 2018-2021 STIP  
Administrative Amendments for the Period of 05/01/2018 - 08/16/2018**

SP	PROJECT DESCRIPTION	ATP/MPO	TYPE OF AMENDMENT	MPO APPROVAL DATE	STATE APPROVAL DATE	TOTAL COST BEFORE	TOTAL COST AFTER	CHANGE REASON
8826-197	DISTRICTWIDE, VARIOUS LOCATIONS, EPOXY BRIDGE DECK CRACK SEAL	ATP 6-Non Urban Area	ADMINISTRATIVE	5/16/2018	5/18/2018	\$625,909	\$500,000	Changed to an IDIQ project and cost decreased.
880C-AMAI-19	2019 FURTHER ENTERPRISE ASSET MANAGEMENT SYSTEM/\TRANSPORTATION ASSET MANAGEMENT SYSTEM	ATP C-District C	ADMINISTRATIVE	5/17/2018	5/17/2018	\$1,500,000	\$0	Project dropped.
8816-2815	2019 STATEWIDE: FURTHER ENTERPRISE ASSET MANAGEMENT/TRANSPORTATION	ATP C-District C	ADMINISTRATIVE	5/17/2018	5/17/2018	\$0	\$1,500,000	New Project. This is the new SP to replace the setaside SP, 880C-AMAI-19.
080-070-008	COUNTYWIDE, 6" EPOXY EDGELINE PAVEMENT MARKINGS ON MULTIPLE WADENA COUNTY ROADS	ATP 3-Non Urban Area	ADMINISTRATIVE	5/15/2018	5/15/2018	\$124,296	\$264,724	Advanced project from 2019 to 2018. The Federal funds from this project are coming from SP 018-070-013 and 077-070-010. Project scope remained unchanged.
069-691-031	IN HERMANTOWN HAINES RD FROM US 53 TO CSAH 32, CONCRETE SIDEWALK. - DELETED	Duluth-Superior MIC	ADMINISTRATIVE	5/15/2018	5/15/2018	\$168,054	\$0	Project dropped.
2510-53	HIGHWAY 58 AT COUNTY ROAD 21 INTERSECTION, REVISE TRAFFIC SIGNAL - COOPERATIVE AGREEMENT PROGRAM	ATP 6-Non Urban Area	ADMINISTRATIVE	5/10/2018	5/11/2018	\$72,300	\$71,300	Add new state funded project.
069-606-025	CSAH 6, MAPLE GROVE RD, FROM 800 FEET EAST OF CSAH 13 TO WESTERBERG RD, BIT RESURFACING AND INTERSECTION IMPROVEMENTS	Duluth-Superior MIC	ADMINISTRATIVE	5/8/2018	5/11/2018	\$2,000,000	\$2,900,000	Revised project description and cost increased.
3204-69	REPAIR CONCRETE	ATP 7-Non Urban Area	ADMINISTRATIVE	5/2/2018	5/4/2018	\$230,000	\$385,000	Technical correction to project description and moved project from SFY2018 to SFY2019.